Site Name
Christensen Oil
Vigor

Port of Portland
Premier Edible C
Evraz OSM

Wilhelm

Shore Terminals
Crown Cork and
Calbag
Container Mana
CertainTeed aka
Sulzer Pump
Rhone Poulenc

PM

Documents submitted

2426 Alex Liverr draft SCD 150811
271 Dave Lacey Appendix D-SW SC and Treatment Measure [
271 David Lace'SCE and SCAE OU5 150213

2013 Erin McDor Groundwater SCM Basis of Design 150731
141 Jennifer Su Riverbank SCM 100% design
141 Jennifer Su Riverbank import material analytical testing

69 Jim Orr
5130 Jim Orr
5864 Jim Orr
5059 Jim Orr
4784 Jim Orr

Revised Source Control Workplan 150626
SCE Report 150315

SCE in 1507017

SCE 140731

SW assessment and additional site activities |

EPA draft comments

150813

150722
150810
150725
150514

150626
150826

117 Ken Thiesst Workplans for riverbank characterization and monitoring wells
1235 Mark Pugh SCE Report 150517
155 Scott Manz RI/SCE Report: Addendum 101119

150522
150628



EPA final comments Current status

EPA draft comments by ~150911
EPA draft response to DEQ comments
EPA draft comments by ~150915
EPA draft comments by ~150828
150625 EPA comments addressed
150810 EPA concurrence on backfill material
DEQ rejecting Wilhelm submittal (150730 AL email)
150821
report not received
150821

report not received
150827
EPA plans on finalizing by?
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		Site Name		ECSI		PM		Documents submitted		EPA draft comments		EPA final comments		Current status

		Christensen Oil		2426		Alex Liverman		draft SCD 150811						EPA draft comments by ~150911

		Vigor		271		Dave Lacey		Appendix D-SW SC and Treatment Measure Design Update 150601		150813				EPA draft response to DEQ comments

		Port of Portland OU5		271		David Lacey		SCE and SCAE OU5 150213						EPA draft comments by ~150915

		Premier Edible Oils		2013		Erin McDonnell		Groundwater SCM Basis of Design 150731						EPA draft comments by ~150828

		Evraz OSM		141		Jennifer Sutter		Riverbank SCM 100% design		150722		150625		EPA comments addressed

				141		Jennifer Sutter		Riverbank import material analytical testing		150810		150810		EPA concurrence on backfill material

		Wilhelm		69		Jim Orr		Revised Source Control Workplan 150626		150725				DEQ rejecting Wilhelm submittal (150730 AL email)

		Shore Terminals		5130		Jim Orr		SCE Report 150315		150514		150821

		Crown Cork and Seal		5864		Jim Orr		SCE in 150701?						report not received

		Calbag		5059		Jim Orr		SCE 140731		150626		150821

		Container Management		4784		Jim Orr		SW assessment and additional site activities report 150717		150826

		CertainTeed aka GS Roofing		117		Ken Thiessen		Workplans for riverbank characterization and monitoring wells						report not received

		Sulzer Pump		1235		Mark Pugh		SCE Report 150517		150522		150827

		Rhone Poulenc		155		Scott Manzano		RI/SCE Report:  Addendum 101119		150628				EPA plans on finalizing by?





